
Coherent Peak Alignment Software with Goniometer
EPICS Archving and Restoration FY14
EPICS Archving and Restoration FY13
DAQ monitoring Software
Trigger Monitoring in EPICS
Scaler Monitoring in EPICS
Alarms (configuration,display, history) FY14
Alarms (configuration,display, history) FY13
Debug PLC Controls Sofware
Debug EPICS Controls Sofware
CSS Control GUIs FY14
CSS Control GUIs FY13
Motors (radiator, converter, collimator, tagger) FY14
Motors (radiator, converter, collimator, tagger) FY13
Vacuum System Controls (accel Grp)
Active collimator integration EPICS (Acceler grp)
Sweeping and pair spectrometer magnet control SWT (accel Grp)
Tagger magnet and NMR control SWT (accel Grp)
BIAS Control for Microscope
LV Controls (BCAl; ST; FDC) FY14
LV Controls (BCAl; ST; FDC) Phase 2
LV Controls (BCAl; ST; FDC) FY13
HV Controls (FDC; CDC; TOF; FCAL; HODO) Phase 2 FY14
HV Controls (FDC; CDC; TOF; FCAL; HODO) Phase 2 FY13
Cryo Target Controls
FCAL Dark Room Controls
Temperature/Humidity monitoring
Controls for Chillers (FDC;BCAL;Target)
BCAL Gas System Controls
FDC/CDC Gas Systems Controls
Archiving DAQ Configuration
Archiving Run Conditions
Transport from RAID to Tape Silo
Event Display
Archiving and Retrieval of Histogram Files
ROOTSpy enabled Monitoring Processes FY14
ROOTSpy enabled Monitoring Processes FY13
Farm Process Manager
Implement Translation Tables FY14
Implement Translation Tables FY13
Debug DAQ software
Write COOL Config Files
Readout Lists FY14
Readout Lists FY13
Run bookkeeping scripts (database;data files and special events) FY14
Run bookkeeping scripts (database;data files and special events) FY13
Create scripts to launch and kill: CODA system, monitoring system FY14
Create scripts to launch and kill: CODA system, monitoring system FY13
Install CODA and supporting software
Coordination of online computing setup
Database web-server wiki installations
FY14 Travel (ONLINE COMP)
FY13 Travel (ONLINE COMP)
Install OS system along with network settings FY14
Install OS system along with network settings FY13
Purchased Labor (Sergey)
9/1/2013
10/19/2013
12/7/2013
1/24/2014
3/14/2014
5/1/2014
6/19/2014
8/6/2014
9/24/2014