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Phase 1

Phase 0
Move, unload and store at IUCF

Coil dismantling and test
detailed condition determination

Coil internal R&R
Coil re−assembly and storage
Pre−engineering of solenoid controls
Pre−engineering of cryo−reservoir
tranfer line and magnet connector

Phase 2

cryo−reservoir, tranfer line, magnet connector
controls
coll down and heat exchanger
new yoke rings and beam height stands
control cables and DC bus cables

Assembly of coil, cryogenics and yoke
Integration of solenoid, controls and power supply
Solenoid static testing, cool down and cold testing at field

Solenoid Refurbishment Timeline

Final engineering and fabrication


