## Zimbra gen@jlab.org

## FYI - same but different wording (Fwd: ARR)

From: gomez <gomez@jlab.org> Tue, Oct 07, 2014 12:54 PM

Subject: FYI - same but different wording (Fwd: ARR)

To: Eugene Chudakov <gen@jlab.org>, Elton Smith

<elton@jlab.org>

## Begin forwarded message:

From: Bob May < may@jlab.org >

**Date:** October 7, 2014 8:54:43 AM EDT **To:** Geoffrey Krafft < krafft@jlab.org >

Cc: gomez@jlab.org, Mary Logue <logue@jlab.org>

Subject: Re: ARR

Hi Geoff,

Just to follow up, for Hall D, there are 5 ARR pre-start items:

- 1)PSS for Halls D must be certified;
- 2) Radiation shielding for Hall D must be installed and verified in-place;
- 3)Complete all open items stemming from the Experiment Readiness

Reviews, including verifying that all credited shielding is all in place;

- 4)Complete and sign-off the DRAFT Hall D commissioning plan; and
- 5)Evaluate and update the sweep procedures for all configurations (Hall D, Maintenance and Operation Modes) and establish responsibility for the lock for the Hall D "dark room" and its configuration during searches

Items 1, 2, and 5 completion are the responsibility of Accelerator and Engineering. Key folks are already aware of their responsibilities. Items 3 and 4 have been identified to Patrizia and Rolf.

Exactly how completion of pre-starts will be verified is under discussion right now with right now but will be sorted out in the next day or two. Once the verification has taken place, Mont will send a letter to Joe Arango requesting authorization to commission Hall D with photons. (Beam up to the Hall D Tagger doesn't need any further authorization; nor does accelerator operation or operation to Hall A.)

1 of 2 10/10/2014 02:00 PM

Hall B has three ARR pre-start items

- 1)ODH system for Hall B must be certified;
- 2)PSS for Halls B must be certified; and
- 3)Complete and sign-off the DRAFT Hall B commissioning plan.

Item 1 is the responsibility of Engineering. Patrizia and Rolf are already aware of their responsibilities for items 2 and 3. Whatever Mary, Mont, and Arne decide for the verification process, the same will likely be applied to Hall B - except that no letter exchange between Mont and Joe Arango is anticipated.

Bob

---- Original Message -----

From: "Geoffrey Krafft" < <a href="mailto:krafft@jlab.org">krafft@jlab.org</a>>
To: gomez@jlab.org, may@jlab.org

Sent: Tuesday, October 7, 2014 8:36:59 AM

Subject: ARR

Hi Javier,

I had a phone call with Bob and he told me that there was a meeting yesterday where the ARR Closeout process was discussed. He said that Rolf and Patrizia had specific items to complete, and that my sending out an e-mail wouldn't be helpful.

Geoff

2 of 2 10/10/2014 02:00 PM